

RWP/BELA

Run Date : 27/02/25

Depot : All Depots

LIST OF PURCHASE ORDERS

Section : ALL

Sr.	P.O. No. and Date	PO Value	PL.No	Item Description	PO Sr.	Consignee	A.I.Rate	PO Qty	Qty.Rec'd/Cov'd	Dely.Dt	DP-START	Paid Val
1	01251038100021 dt.08-JAN-25 on M/ s.VESUVIUS INDIA LIMITED-KOLKATA	3617880.00 (FC)	84908300	Pouring Tube Ceramic As Per RWP Specification No. RWP/M/SPECN- 1/012/2024 Alt 'Nil' and RWP Drawing No. C/ MO-12/9 Alt 'J' Make/ Brand: VESUVIUS	001	RWP:Depot/ RWP	43070.00	84 Nos.	84 Nos.	23- JAN-25		3617880
2	03241004800024 dt.09-JAN-25 on M/ s.Principal Chief Materials Manager, MALIGAON	30386000.00 (FP)	98113045	Cond. Wheel Disc / Center	001	RWP:Depot/ RWP	30386.00	1000 MT	0 MT	31- MAR-26		0
3	01235026100033 dt.11-JAN-25 on M/ s. SANKAR IRON ENGINEERING WORKS PVT. LTD.- HOWRAH	8138460.00 (FP)	9090N191	Cope Retainer for 43 inch dia Mould as per Drawing no C/MO-16/76 Alt nil and Material specification no RWP/M/ SPECN-1/107/2008 Alt a Accepted Make/ Brand:SIEW (Warranty Period: 30 months after the date	001	RWP:SSE/M/ Mould Shop/ RWP	135641.00	30 Nos.	R.Note Qty. : 0 Nos. Accp.Qty. : 0 Nos.	11- APR-25		0
					002	RWP:SSE/M/ Mould Shop/ RWP	135641.00	30 Nos.	R.Note Qty. : 0 Nos. Accp.Qty. : 0 Nos.	11-JUL-25		0
4	01241056100047 dt.15-JAN-25 on M/ s.AGARWAL MINERALS-BIKANER	6078082.50 (PC)	81908106	Silica Sand 45 AFS as per RWP Specification No. RWP/M/ SPECN-1/008/2022, Alt "Nil" Make/Brand: SELF	001	RWP:Depot/ RWP	4693.50	120 MT	122.3 MT	10- FEB-25		379000
					002	RWP:Depot/ RWP	4693.50	120 MT	124.17 MT	31- JAN-25	16- JAN-25	582792
					003	RWP:Depot/ RWP	4693.50	80 MT	82.68 MT	28- FEB-25	01- FEB-25	191401
					004	RWP:Depot/ RWP	4693.50	80 MT	0 MT	15- MAR-25	01- MAR-25	0
					005	RWP:Depot/ RWP	4693.50	80 MT	0 MT	31- MAR-25	16- MAR-25	0
					006	RWP:Depot/ RWP	4693.50	80 MT	0 MT	15- APR-25	01- APR-25	0
					007	RWP:Depot/ RWP	4693.50	120 MT	0 MT	30- APR-25	16- APR-25	0
					008	RWP:Depot/ RWP	4693.50	80 MT	0 MT	15- MAY-25	01- MAY-25	0
					009	RWP:Depot/ RWP	4693.50	80 MT	0 MT	31- MAY-25	16- MAY-25	0

PO Status ==> FP:Fully pending; PC:Partly Complete; FC: Fully Complete; PX: Partly Cancelled; FX: Fully Cancelled;

Sr.	P.O. No. and Date	PO Value	PL.No	Item Description	PO Sr.	Consignee	A.I.Rate	PO Qty	Qty.Recd/Covd	Dely.Dt	DP-START	Paid Val
					010	RWP:Depot/ RWP	4693.50	80 MT	0 MT	14-JUN-25	01-JUN-25	0
					011	RWP:Depot/ RWP	4693.50	80 MT	0 MT	30-JUN-25	15-JUN-25	0
					012	RWP:Depot/ RWP	4693.50	160 MT	0 MT	15-JUL-25	01-JUL-25	0
					013	RWP:Depot/ RWP	4693.50	135 MT	0 MT	31-JUL-25	16-JUL-25	0
5	01241039100048 dt.15-JAN-25 on M/ s.GRAPHITE INDIA LIMITED-KOLKATA	62156500.00 (FP)	76018453	Graphite Electrode with Nipple as per RWP specification No. RWP/M/ SPECN-1/040/1991 Alt [i]. Make/Brand: GIL	001	RWP:Depot/ RWP	355180.00	175 MT	0 MT	15-JAN-26		0
6	01241009100049 dt.15-JAN-25 on M/ s.RAJ ENTERPRISES- VIJAYAWADA	3305446.94 (FP)	81907333	Veegum Granules as per RWP Specification No. RWP/M/ SPECN-1/018/1988 alt [b] Make/Brand: VANDERBILT (USA) MAKE AS PER TENDER SPEC	001	RWP:Depot/ RWP	2663.54	1202 Kgs.	0 Kgs.	15-OCT-25		0
					002	RWP:Depot/ RWP	2663.54	39 Kgs.	0 Kgs.	15-OCT-25		0
7	01241038100058 dt.20-JAN-25 on M/ s.VESUVIUS INDIA LIMITED-KOLKATA	109483940.00 (PC)	84908300	Pouring Tube Ceramic As Per RWP Specification No. RWP/ M/ SPECN-1/012/2024 Alt 'Nil' and RWP Drawing No. C/ MO-12/9 Alt 'J' Make/Brand: VESUVIUS	001	RWP:Depot/ RWP	43070.00	2542 Nos.	120 Nos.	20-OCT-25		5168400
8	01241066100060 dt.20-JAN-25 on M/ s.ISHANYA INDUSTRIES PRIVATE LIMITED- VISAKHAPATNAM	2076800.00 (PC)	81032067	Flourspar Gr.II as per specification No. RWP/M/ Specn-1/026/1988 alt [c] Make/Brand: SELF	001	RWP:Depot/ RWP	51920.00	31 MT	20 MT	20-SEP-25		0
					002	RWP:Depot/ RWP	51920.00	9 MT	0 MT	20-SEP-25		0
9	01241039100063 dt.21-JAN-25 on M/ s.HEG LTD-RAISEN	62156500.00 (FP)	76018453	Graphite Electrode with Nipple as per RWP specification No. RWP/M/ SPECN-1/040/1991 Alt [i]. Make/Brand: HEG	001	RWP:Depot/ RWP	355180.00	175 MT	0 MT	21-JAN-26		0
10	01241137100099 dt.29-JAN-25 on M/ s.NECO HEAVY ENGINEERING AND	2677656.00 (FP)	84900805	CAST IRON SLAG POT TO DRG NO.RWP/SK/ MW/210 Alt "g" WITHOUT D-SHACKLES.	001	RWP:Depot/ RWP	669414.00	4 Nos.	0 Nos.	29-APR-25		0

PO Status ==> FP:Fully pending; PC:Partly Complete; FC: Fully Complete; PX: Partly Cancelled; FX: Fully Cancelled;

Sr.	P.O. No. and Date	PO Value	PL.No	Item Description	PO Sr.	Consignee	A.I.Rate	PO Qty	Qty.Recd/Covd	Dely.Dt	DP- START	Paid Val
	CASTINGS LIMITED- NAGPUR			as per Drg.No. Drg. No. RWP/SK/MW/210 Alt. g Make/Brand: NHECPL								
TOTAL PO VALUE :		290077265.44	PAGE NO:1									
PO Status ==> FP:Fully pending; PC:Partly Complete; FC: Fully Complete; PX: Partly Cancelled; FX: Fully Cancelled;												