



भारत सरकार
रेल मंत्रालय
Govt. of India
Ministry of Railways

रेल पहिया कारखाना / बेला
Rail Wheel Plant/Bela

एम.सी.डी.ओ. MCDO

जुलाई July 2018



पो.- अरविन्द नगर, जिला- सारण, बिहार- 841221
P.O. - Arvind Nagar, Distt.-Saran, Bihar-841221

Website: www.rwp.indianrailways.gov.in



सत्यमेव जयते
MINISTRY OF RAILWAYS

RAIL WHEEL PLANT
Vill. - BELA
P.O.- ARVIND NAGAR,
DISTT.- SARAN,
BIHAR-841221
Ph.: 06158-272116
Fax: 06158-272120

Chief Administrative Officer

D.O. No.RWP/CAO/MCDO/18

Date: 08.08.2018

Shri Ashwani Lohani

Sub:- MCDO for the month of July, 2018

1.0 Highlights:

1.1 Sri Rajeev Pratap Rudi, Member of Parliament (Saran) visited at RWP/Bela on 04th & 28th July, 2018, plantation done in various loacation of the plant.



1.2 (i) Multi Disciplinary Training Centre (MDTC) inaugurated on 18th July' 2018 by Sri R. C. Meena (CAO). This training centre fulfil the requirements of induction and refresher courses (Technical in nature) for Group 'C' and Group 'D' staff.

(ii) Sri R. C. Meena (CAO) inaugurated newly established housing facility for Railway Officers in RWP/Bela on 18.07.2018. A 'Griha Pravesh' ceremony in auspicious moment was performed in GM house also.



- 1.3 Most awaited, Passenger Reservation System (PRS) service counter inaugurated at RWP/ Bela on dated 30.07.2018 in presence of Sri L. C. Trivedi (GM/ECR) and Sri R. C. Meena (CAO/RWP).



1.4 Casting of Wheels:

1248 nos. of BG coaching wheels were cast from 43 heats during July' 2018. Total wheels (100%) were with good chemistry. However, Casting of wheels upto July' 2018 can be seen from the table below:-

	Period	Ist Qtr.	IIInd Qtr. (Upto July-18)	Cumulative	Remarks
BG Coaching	17-18	7425	1290	8715	----
BG Coaching	18-19	3044	1248	4292*	

* Heat remain suspended from 23 Apr, 2018 to 02 June, 2018 and again from 16 July' 2018 to 30 July' 2018 due to less availability of Graphite Moulds.

1.5 Dispatch of Wheels:

902 nos. BG coaching wheels have been despatched during July' 2018. In addition, 07 nos. (BOXN- 07 & BG Coaching- 0) wheels are awaiting for dispatch. However, Dispatch of wheels upto July' 2018 can be seen from the table below:-

	Period	Ist Qtr.	IIInd Qtr. (Upto July-18)	Cumulative	Remarks
BOXN	17-18	4381	498	4879	----
BG Coaching		3355	2580	5935	
Total (17-18)		7736	3078	10814	
BG Coaching	18-19	6439*	902**	7341	

* Against Ist quarterly target of 6534 BG Coaching wheels.

** Against IInd quarterly target of 8152 BG Coaching wheels.

1.6 Wheel at SPG and Hub Cut:

3096 nos. of BG coaching wheels were processed for SPG & Hub cutting work during July' 2018. However, processing of wheels upto July' 2018 can be seen from the table below:-

	Period	Ist Qtr.	IInd Qtr. (Upto July-18)	Cumulative	Remarks
BG Coaching	17-18	6861	2865	9726	----
BG Coaching	18-19	2838	3096	5934	

1.7 Heat Treatment of Wheels:

59 nos. BG coaching wheels were heat treated during July' 2018. However, heat treatment of wheels upto July' 2018 can be seen from the table below:-

	Period	Ist Qtr.	IInd Qtr. (Upto July-18)	Cumulative	Remarks
BG Coaching	17-18	5971	560	6531	----
BG Coaching	18-19	2858	59	2917	

1.8 Quality of wheels cast and trend of rejections:

FY 2016-17 - BOXN- 20% and BGC- 12%

FY 2017-18 - BGC- 18.64%

FY 2018-19 - BGC- **23.34%** upto July- 2018.

2.0 ACTION PLAN FOR 2017-18 (Railway Board Items):

Sl. No.	Railway Board's Item No.	Item	Progress	Target by Rly. Board
1.	3.4	IRIS (International Railway Industry Standard) accreditation	Draft Tender document put up for approval.	December, 2017
2.	6.6	IMS certification ISO:9001:2008 ISO:14001:2004 OHSAS:18001:2007	Already achieved and Certificate issued on 22.12. 2016.	Done
3.	6.7	ISO:50001 certification for Energy Management System	Already achieved and certificate issued on 13.06.2017.	Done

